

These are the project decisions/deliverables for Week 2 due Tuesday, 10/16

- 1) Survey on sudoku project: <http://www.surveymonkey.com/s/SKYDF5G>
- 2) Project management plan for week
  - a) Goal stack (updated with alpha use cases)
  - b) Tickets
- 3) Decision on engine/tools
- 4) Design walk through preparation
- 5) Prototype(s)
- 6) Documentation of discussion/decisions/rationale (typically via meeting notes)
- 7) Documentation of work accomplished through:
  - a) Individual work logs
  - b) Closed tickets
  - c) Tests passed